

MINUTES

ISWGNA TELECONFERENCE JANUARY 31, 2008

Participants

Eurostat: G. Gueye, C. Ravets, L. Frankford, J Verrinder

IMF: K. Zieschang (Chair), L. Rivas

OECD: P. Schreyer, C. Aspden

World Bank: B. Hexeberg

UNECE: L. Bratanova

UNSD: I. Havinga, H. Smith

1993 SNA Update project: C. Carson (Project Manager)

1. Contents of Volume 1

The ISWGNA considered scheduling options for including the two introductory chapters in the white cover publication of the first deliverable. As the editor was not present at the meeting the ISWGNA agreed that she should be consulted before carrying the discussion further.

2. Longitudinal review

It was reported that the longitudinal/issue review is progressing well.

3. Room document on implementation strategy

Amendments to the draft room document should be submitted by 6 February.

9. Next teleconferences

The next teleconferences are scheduled for Thursday, 7 February at 9:30 am EST.

10. To-do list

Action	By when	Responsible	Status
The Project Manager will prepare a draft letter to the ECB about ECB's comments on the mapping of taxes from the classification in the GFSM and the OECD's Revenue Statistics	End-July 2007	Carol Carson (Project Manager)	On hold
Update of the Full Set of Consolidated Recommendations (44 issues document) to incorporate changes and UNSC decisions	When possible	Anne Harrison (Editor)	Pending
Draft an example on insurance that includes the compilation of the complete set of accounts with data from the books of insurance companies.	March 2008	Ivo Havinga (UNSD) and Christian Ravets (Eurostat)	Pending
Room document on Implementation Strategy	January 31	Kim Zieschang (Chair) Ivo Havinga (UNSD)	Done
Comments on Room document on Implementation Strategy	February 6	All	Pending
Longitudinal review on chapters 3-10	February 7	All (see assignments)	Pending
Longitudinal review on chapters 11-17	February 15	All (see assignments)	Pending

Items marked as 'Done' in this to-do list will be omitted in the following to-do list.